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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

CITIES OF LA VERNE, MONTE BELLO, PI CO RIVERA, SAN DIMAS,
AND IN THE UNINCORPORATED COMMUNITIES OF BALDWIN HILLS,

EAST LOS ANGELES, LENNOX, AND VAL VERDE
(SUPERVISORIAL DISTRICTS 1, 2, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

. Project 10 No. FCC0000998 - San Martinez - Chiquito Canyon Storm Drain

Extension at San Martinez Road, to construct a storm drain, in the
unincorporated community of Val Verde (5); Radich Construction, Inc., for
changes required to account for removal of buried concrete, impacts due to
interfering utilities, exploratory excavations, and change in pipe elevation, with
an increase in the contract amount of $42,200.00.

· Project 10 No. FCC0001023 - COR 233 Upgrade CMP, to clean, video
inspect, and line storm drains and replace storm drains with concrete pipe, in
the unincorporated communities of Baldwin Hills and Lennox (2), Palp, Inc.,
for changes required to line an 18-inch CMP, with an increase in the contract
amount of $16,800.00.
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. Project 10 No. FCC0001057 - San Dimas Spreading Grounds Restoration

and Puddingstone Oiversion Oam and Reservoir Sediment Removal, to
remove sediment, repair levees, and construct reinforced concrete pipe,
Cities of La Verne and San Oimas (5), CJW Construction, Inc., for changes
required to install trash racks, with an increase in the contract amount of
$13,000.00.

· Project 10 No. ROC0011034 - Beverly Boulevard over Rio Hondo Channel, to
reconstruct and widen a bridge and install traffic signals and street lights,
Cities of Montebello and Pico Rivera (1), MCM Construction, Inc., for changes
required to furnish and drive piles, perform load tests, modify irrigation
system, and install pile anchors, with an increase in the contract amount of
$217,250.00.

· Project 10 No. SMOAC00106 - McBride Avenue, et ai', Sanitary Sewers, to
clean, line, and video inspect sanitary sewers, in the unincorporated

community of East Los Angeles (1), RePipe-California, Inc., for changes
required to line additional sewers, with an increase in the contract amount of
$12,913.75.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while

avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Oirector of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work in excess of his delegated limits, which are required to complete
Project 10 Nos. FCC0000998, FCC0001023, FCC0001057, RDC0011034, and
SMOAC00106.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.
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FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from increases of
$12,913.75 to $217,250.00.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Oetailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable faciliies.

CONCLUSION

Please return one adopted copy of this Jetter to the Oepartment of Public Works,
Construction Oivision.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (5)

c: County Counsel

Office of Affirmative Action Compliance

012908 PW_Changes in Work.doc



CHANGE IN WORK (AUTHORIZE)
January 29, 2008

PROJECT 10 NO. FCC0000998 - SAN MARTINEZ - CHIQUITO CANYON STORM
DRAIN EXTENSION AT SAN MARTINEZ ROAO (in the unincorporated community of
Val Verde), Supervisorial Oistrict 5, Contractor: Radich Construction, Inc.

Project Oescription:

Construction of reinforced concrete pipe storm drain including manholes, catch basins,
and connector pipes; reconstruction of roadway pavement; and other appurtenant work.

Chanqes in Work:

Total

9,000.00
19,000.00
2,700.00
9,500.00
2,000.00

$42.200.00

(1) Concrete Removal

(2) Utility Interference

(3) Exploratory Excavations

(4) Temporary Paving

(5) Pipe Elevation Adjustment

Oescription of Chanqes:

(1) Ouring excavation, the contractor encountered buried concrete which interfered
with construction of the proposed improvements. It will be necessary to compensate the
contractor to remove and dispose of this concrete.

(2) It will be necessary to compensate the contractor for changes in the location of
proposed improvements due to utilities either not indicated on the plans or existing
conditions differ than indicated on plans.

(3) It will be necessary to perform exploratory excavations to determine the locations
of existing utilities potentially in conflict with the proposed improvements.

(4) It will be necessary to temporarily pave San Martinez Road from St. Lawrence
Street to Val Verde Road to provide an adequate driving surface for motorists while the
storm drain is being constructed.

(5) The existing storm drain is at a different elevation than shown on the plans. The
contractor will be compensated for making adjustments to the proposed pipe elevations
to join the existing storm drain.

-1A-



The costs for Items 1, 2, 4, and 5 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications. The cost for Item 3 is stipulated in
Subsection 5-1 of the contract specifications.

Twenty six additional working days will be required because of these changes.

Revised Contract Amount:

Revised contract amount

$566,436.00
42,200.00

$608,636.00

Original contract amount
Changes in work to be authorized

AMF:en
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CHANGE IN WORK (AUTHORIZE)
January 29, 2008

PROJECT 10 NO. FCC0001023 - COR 233 UPGRAOE CMP (in the unincorporated
communities of Baldwin Hills and Lennox), Supervisorial Oistrict 2,
Contractor: Palp, Inc.

Project Oescription:

Cleaning, video inspection, and lining of existing corrugated metal pipe storm drains;
replacement of corrugated metal pipe storm drains with reinforced concrete pipe; and
other appurtenant work.

Chanqe in Work:

Line 18-inch CMP $16,800.00

Oescription of Chanqes:

It will be necessary for the contractor to reline an 18-inch corrugated metal pipe.
According to the plans, this line is to be replaced, but utility lines interfere with its
replacement. The cost will be based on contract unit prices.

Five additional working days will be required because of these changes. In addition, the
move-in period was extended an additional 12 calendar days at the request of the
Lennox School Oistrict to allow sufficient time to notify the parents of the traffic
restrictions.

Revised Contract Amount:

Revised contract amount

$358,142.00
16,800.00

$374.942.00

Original contract amount
Change in work to be authorized

SLK:ss
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January 29, 2008

PROJECT 10 NO. FCC0001057 - SAN DIMAS SPREAOING GROUNOS
RESTORATION ANO PUDOINGSTONE OIVERSION OAM ANO RESERVOIR
SEOIMENT REMOVAL (Cities of La Verne and San Oimas), Supervisorial Oistrict 5,
Contractor: CJW Construction, Inc.

Project Description:

Removal, transportation, and placement of approximately 208,000 tons of sediment in a
designated waste facility; repair and rehabilitation of levees within a groundwater
recharge facility; construction of reinforced concrete pipe and box culverts; and other
appurtenant work.

Chanqe in Work:

Install Trash Racks $13,000.00

Oescription of Chanqe:

To prevent large rocks from lodging in the newly constructed culverts at Romola

Avenue, it will be necessary to install trash racks. This work is not shown on the plans.

The cost for this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

No additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Change in work to be authorized

$2,733,650.00

228,154.50
13,000.00

Revised Contract Amount $2.974.804.50

HH:en
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CHANGE IN WORK (AUTHORIZE)
January 29, 2008

PROJECT 10 NO. ROC0011 034 - BEVERLY BOULEVARO OVER RIO HONOO
CHANNEL (Cities of Montebello and Pico Rivera), Supervisorial Oistrict 1,
Contractor: MCM Construction, Inc.

Project Oescription:

Reconstruction and widening of a bridge and adjacent roadway, installation of traffic
signals and street lights, and other appurtenant work.

Chanqes in Work:

Total

$195,000.00
10,000.00
7,250.00
5,000.00

$217.250.00

(1) Furnish and Orive Piles for Phase 1

(2) Perform Pile Load Tests

(3) Modify Irrigation System

(4) Install Pile Anchors

Oescription of Chanqes:

(1) Ouring construction on the southern portion of the bridge (Phase 1), the
contractor encountered soil conditions which negatively impacted his pile driving
operations. To avoid delays and potential delay claims, your Board previously approved
a change in work to allow the contractor to proceed with the work based on time and
materials. The cost of the work will exceed the previous estimate by the amount shown.

(2) It will be necessary to perform load tests on selected piles which did not reach
their design elevation due to unanticipated soil conditions. The load tests will verify that
the elevations reached are acceptable. This work is not shown on the plans.

(3) It will be necessary to modify the landscape irrigation system to ensure
compliance with current requirements.

(4) It will be necessary to install anchors in those piles which were cut shorter than
designed due to unanticipated soil conditions. The anchors are necessary for the
structural integrity of the bridge foundation. This work is not shown on the plans.
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The costs for all items of work will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Twenty additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

$8,956,100.05

Revised Contract Amount

116,775.00
217.250.00

$9.290.125.05

HH:en
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CHANGE IN WORK (AUTHORIZE)
January 29, 2008

PROJECT 10 NO. SMOAC00106 - MCBRIOE AVENUE, ET AL., SANITARY SEWERS
(in the unincorporated community of East Los Angeles), Supervisorial Oistrict 1,
Contractor: RePipe-California, Inc.

Project Oescription:

Cleaning, video inspection, and lining of existing 8-inch sanitary sewers and other
appurtenant work.

Chanqe in Work:

Additional Lining $12,913.75

Description of Chanqe:

Additional locations of sanitary sewers are deteriorated and need to be lined. The work
also includes cleaning and video taping the sewers. The cost for this work will be based
on both contract unit prices and negotiated as provided in Subsection 3-2 of the contract
specifications.

Five additional working days will be required because of this change.

Revised Contract Amount:

Revised contract amount

$382,840.00
12,913.75

$395,753.75

Original contract amount
Change in work to be authorized

JAP:en
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